

KINGSTON DOWNTOWN MASTER PLAN Proposed Schedule

Steps including public comment or testimony are in bold.

Steps	Dates	Description
Planning committee meeting	November 2008	Introductions; Background; Scope of Work
Planning committee meeting	December 2008	Meeting cancelled
Planning committee meeting	January 2009	Boundary; Priority projects; Schedule
Planning committee meeting	February 2009	Zoning / Land use / Permit procedures
Planning committee meeting	March 2009	Meeting cancelled
Planning committee meeting	April 2009	Zoning / Land Use; Parking
Planning committee meeting	May 2009	Parking; State Route 104
Planning committee meeting	June 2009	TBD
Planning committee meeting	July 2009	TBD
Open House	August	Hosted by KCAC
Planning Commission work study	September 2009	Staff presents initial draft to Planning Commission, summarizes planning process, and identifies significant issues
CTED submittal	September 2009	Submit draft document to CTED for 60-Day review
Planning commission public hearing	October 2009	Planning Commission receives public testimony
Planning Commission deliberations / recommendation	October-November 2009	Planning Commission discusses testimony, directs staff regarding final revisions, and issues a recommendation for BOCC.
Board of County Commissioners (BOCC) work study	October-November 2009	Staff presents draft, summarizes planning process, identifies significant issues and delivers Planning Commission recommendation
BOCC public hearing	October - November 2009	BOCC receives public testimony
BOCC deliberations / decision	December 2009	BOCC discusses public testimony and issues decision

