
CONTRACT NO. KC-135-24-8 
CONTRACT AMENDMENT 

This Public Works Contract Amendment ("Amendment") is between Kitsap County, a 
Washington state political subdivision, having its principal offices at 614 Division Street, Port 
Orchard, Washington 98366 ("County") and Neeley Construction Company, a Washington Profit 
Corporation having its principal offices at 111 23rd Street SE, Puyallup, WA 98372-4163 
("Contractor"). 

In consideration of the mutual benefits and covenants contained herein, the parties agree that 
their Contract, numbered as Kitsap County Contract No. KC-135-24 ("Contract") executed on 
January 24, 2024 and April 22 2024, is amended as follows: 

1. Section 3. CONTRACT AMOUNT: The contract amount is increased by 
$73,236.89 from $5,397,000 to a new contract amount of $5,470,236.89. 

2. ATTACHMENT C - Budget: the budget is increased by $73,236.89, a detailed 
description of Potential Change Orders is attached. 

3. Except as expressly provided in this Contract Amendment, all other terms and 
conditions of the original Contract, and any subsequent amendments, addenda 
or modifications thereto, remain in full force and effect. 

Signature on next page 

KC-135-24-B : Neeley Construction Company 1I Page 



This Contract Amendment shall be effective upon execution by the parties. 

DATED this 2.9.. day __.A_..p ........ ri ....... l __ , 2024. 

CONTRACTOR 
NEELEY CONSTRUCTION COMPANY 

Signature 

Jermey Moeller 
Name 

PM 
Title 

KC-135-24-B : Neeley Construction Company 

DATED this zt(day ilpd, 2024. 

) 
1P COUNTY, WASHINGTON 

u~ 
D g Washburn, Human Services 
Director 
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ATTACHEMENT C: Budget 

Description of Changes 
PCO-002 Entry Post Investigation: 
PCO-004 Slab Infill Reinforcement 
PCO-005 Builders Risk Insurance 
PCO-006 Racquetball Exterior Wall 
PCO-007 Existing Window Periphery Demo 
PCO-008 Admin Ceiling and Roof Eave Demo 
PCO-012 Roof Slope Over Traning Room 
PCO-013 Door 114 Wall Discrepancy 
PCO-014 Door Frame Opening 
PCO-015 Ceilings at Racquetball Rooms 
PCO-017 Racquetball Wall Finish 
PCO-020 Walls at Racquetball Rooms 

The original Contract Sum was 

Cost 
$319.82 

$18,761.30 
$22,533.93 
$3,510.73 

$381.55 
$2,809.92 

<$2,112.16> 
$268.33 

$3,658.92 
$3,120.28 

$11,031.67 
$8,952.60 

The net change by previously authorized Change Order 
The Contract Sum prior to this Change Order was 
The Contract Sum will be increased by this Change Order in the amounty of 
The new Contract Sum including this Change Order will be 

KC-135-24-B 

$5,397,000.00 
$0.00 

$5,397,000.00 
$73,236.89 

$5,470,236.89 



NEELEY 
' lb I CONSTRUCTION 
Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 
Fax: (253) 845-9080 

PCO #002 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax: 253-845-9080 

Potential Change Order #002: CCD-001 - Entry Post Investigation 
TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

REFERENCE: 

LOCATION: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St., MS -23 
Port Orchard Washington, 98366-4676 

002 / 0 

Pending - In Review 

POTENTIAL CHANGE ORDER TITLE: CCD-001 - Entry Post Investigation 

CHANGE REASON: Design Development 

FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Angela Bankhead (NEE LEY 
CONSTRUCTION COMPANY) 

3/6/2024 

PRIME CONTRACT None 
CHANGE ORDER: 

TOTAL AMOUNT: $319.82 

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) 
CCD-001 - Entry Post Investigation 

ATTACHMENTS: 

CCD-001 - Entry Post Investigation - RFM BC NCC siqned.pdf 

# I Cost Code I Description I Type Amount 

1 159-_001- - Entry Post Investigation I CCD-001 - Entry Post Investigation - Neeley costs I Labor $ 270.00 

Subtotal: $270.00 

15% Self-Perfonned Fee $ 40.50 

8% Subcontractor Fee $ 0.00 

3% Bond & Insurance $ 9.32 

Grand Total: $319.82 

Neeley Construction Company page 1 of 1 Printed On: 3/6/2024 05 :46 AM 



NEELEY 
■ ► ■ CONSTRUCTION 

Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 
Fax: (253) 845-9080 

PCO #004 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax: 253-845-9080 

Potential Change Order #004: CCD-003.2 - Slab Infill Reinforcement 
TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St., MS -23 
Port Orchard Washington, 98366-4676 

00412 

Pending - In Review 

FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Angela Bankhead (NEELEY 
CONSTRUCTION COMPANY) 

2/19/2024 

REFERENCE: PRIME CONTRACT None 
CHANGE ORDER: 

LOCATION: 

TOTAL AMOUNT: 

POTENTIAL CHANGE ORDER TITLE: CCD-003.2 - Slab Infill Reinforcement 

CHANGE REASON: Unforeseen Condition 

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) 
CCD-003.2 - Slab Infill Reinforcement 

ATTACHMENTS: 

CCD-003.2 - Slab Infill Reinforcement rev2 - RFM BC NCC si ned. df 

# Cost Code Description 

1 03-_03900-_01 - PA- Rebar Supply CCD-003.2 - Slab Infill Reinforcement - Addison costs 

2 
59-_004- - Slab Infill Reinforcement (CCD-
003) 

CCD-003.2 - Slab Infill Reinforcement - Neeley labor 

3 
59-_004- - Slab Infill Reinforcement (CCD-

CCD-003.2 - Slab Infill Reinforcement - Neeley labor 
003) 

4 
59-_004- - Slab Infill Reinforcement (CCD-
003) 

CCD-003.2 - Slab Infill Reinforcement - Neeley material 

Neeley Construction Company page 1 of 1 

$18,761.30 

Type Amount 

Purchase Agreements $6,352.00 

Labor ($1,440.00) 

Labor $6,700.00 

Construction Materials $4,227.00 

Subtotal: $15,839.00 

15% Self-Perfonned Fee $2,375.85 

8% Subcontractor Fee $ 0.00 

3% Bond & Insurance $ 546.45 

Grand Total: $18,761.30 

Printed On: 3/25/ 2024 09 : 11 AM 



NEELEY I !t, I CONSTRUCTION 

Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 

Fax: (253) 845-9080 

Potential Change Order #005: 
TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

REFERENCE: 

LOCATION: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St., MS -23 
Port Orchard Washington, 98366-4676 

005 I 0 

Pending - In Review 

POTENTIAL CHANGE ORDER TITLE: Builders Risk Insurance 

CHANGE REASON: Client Request 

PCO #005 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax:253-845-9080 

Builders Risk Insurance 
FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Angela Bankhead (NEELEY 
CONSTRUCTION COMPANY) 

2/12/2024 

PRIME CONTRACT None 
CHANGE ORDER: 

TOTAL AMOUNT: $22,533.93 

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) 
Builders Risk Insurance per email request from Cynthia Rogers on 1/30/24 

ATTACHMENTS: 

Re PBC - PP Bond Retention Bond and COl.msg 

# I Cost Code I Description I Type Amount 

1 I 01-_01905- - Builders Risk I Builders Risk Insurance - Neeley cost I insurance (Non-Health) $19,024.00 

Subtotal: $19,024.00 

15% Self-Performed Fee $2,853.60 

8% Subcontractor Fee $ 0.00 

3% Bond & Insurance $ 656.33 

Grand Total: $22,533.93 

Neeley Construction Company page 1 of 1 Printed On: 2/12/ 2024 02 : 11 PM 



NEELEY I ► I CONSTRUCTION 

Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 
Fax: (253) 845-9080 

PCO #006 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax: 253-845-9080 

Potential Change Order #006: CCD-007 - Racquetball Exterior Wall 
TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

REFERENCE: 

LOCATION: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St., MS -23 
Port Orchard Washington, 98366-4676 

00610 

Pending - In Review 

POTENTIAL CHANGE ORDER TITLE: CCD-007 - Racquetball Exterior Wall 

CHANGE REASON: Unforeseen Condition 

FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Jolee Boulet (NEELEY CONSTRUCTION 
COMPANY) 

3/12/2024 

PRIME CONTRACT None 
CHANGE ORDER: 

TOTAL AMOUNT: $3,510.73 

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) 
CE #006 - CCD-007 - Racquetball Exterior Wall 

ATTACHMENTS: 

CCD-007 - Rae uetball Exterior Wall. df 

# I Cost Code I Description I Type Amount 

1 I 02-_02900-_01 - Demolition I CCD-007 - Racquetball Exterior wan - KOS costs I Subcontractor Agreements $3,156.00 

Subtotal: $3,156.00 

15% Self-Performed Fee $ 0.00 

8% Subcontractor Fee $ 252.48 

3% Bond & Insurance $ 102.25 

Grand Total: $3,510.73 

Neeley Construction Company page 1 of 1 Printed On: 3/12/2024 01 :28 PM 



• 41 ■ NEELEY I ► I CONSTRUCTION 

Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 
Fax: (253) 845-9080 

PCO #007 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax: 253-845-9080 

Potential Change Order #007: CCD-008 Existing Window Periphery Demo 
TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St., MS-23 
Port Orchard Washington, 98366-4676 

00710 

Pending - In Review 

FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Jolee Boulet (NEELEY CONSTRUCTION 
COMPANY) 

3/12/2024 

REFERENCE: PRIME CONTRACT None 
CHANGE ORDER: 

LOCATION: 

TOTAL AMOUNT: 

POTENTIAL CHANGE ORDER TITLE: CCD-008 Existing Window Periphery Demo 

CHANGE REASON: Unforeseen Condition 

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) 
CE #007 - CCD-008 - Existin Window Peri he Demo 

ATTACHMENTS: 

Demo - RFM BC NCC si ned. df 

# I Cost Code I Description 

1 I 02-_02900-_01 - Demolition I CCD-008 - Existing Window Periphery Demo - KD&S costs 
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$381.55 

I Type Amount 

I Subcontractor Agreements $ 343.00 

Subtotal: $343.00 

15% Self-Perfonned Fee $ 0.00 

8% Subcontractor Fee $ 27.44 

3% Bond & Insurance $ 11 .11 

Grand Total: $381.55 

Printed On: 3/12/2024 01 :33 PM 



■◄ I NEELEY 
·CONSTRUCTION 

Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 

Fax: (253) 845-9080 

PCO #008 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax: 253-845-9080 

Potential Change Order #008: CCD-009 - Admin Ceiling and Roof Eave 
Demo 

TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St., MS -23 
Port Orchard Washington, 98366-4676 

008 I 0 

Pending - In Review 

FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Jolee Boulet (NEELEY CONSTRUCTION 
COMPANY) 

3/12/2024 

REFERENCE: PRIME CONTRACT None 
CHANGE ORDER: 

LOCATION: 

TOTAL AMOUNT: 

POTENTIAL CHANGE ORDER TITLE: CCD-009 - Admin Ceiling and Roof Eave Demo 

CHANGE REASON: Unforeseen Condition 

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) 
CE #008 - CCD-009 - Admin Ceiling and Roof Eave Demo 

ATTACHMENTS: 

CCD-009 - Admin Ceilin and Roof Eave Demo - RFM BC NCC si ned. f 

# I Cost Code I Description 

1 I 02-_02900-_01 - Demolition I CCD-009 - Admin Ceiling and Roof Eave Demo - KD&S costs 
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$2,809.92 

I Type Amount 

I Subcontractor Agreements $2,526.00 

Subtotal: $2,526.00 

15% Self-Performed Fee $ 0.00 

8% Subcontractor Fee $ 202.08 

3% Bond & Insurance $ 81.84 

Grand Total: $2,809.92 

Printed On: 3/12/2024 01 :40 PM 



NEELEY I It, I CONSTRUCTION 

Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 

Fax: (253) 845-9080 

PCO #012 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax: 253-845-9080 

Potential Change Order #012: CCD-010 - Roof Slope Over Training Room 
TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St., MS -23 
Port Orchard Washington, 98366-4676 

012/0 

Pending - In Review 

FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Angela Bankhead (NEELEY 
CONSTRUCTION COMPANY) 

3/8/2024 

REFERENCE: PRIME CONTRACT None 
CHANGE ORDER: 

LOCATION: 

TOTAL AMOUNT: 

POTENTIAL CHANGE ORDER TITLE: CCD-010 - Roof Slope Over Training Room 

CHANGE REASON: Unforeseen Condition 

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) 

CCD-010 - Roof Slope Over Training Room 

ATTACHMENTS: 

Room - RFM BC NCC signed.pdf 

# Cost Code Description 

1 07-_07900-_01 - SC - Roofing CCD-01 O - Roof Slope Over Training Room - wayne's costs 

2 22-_22900-_01 - SC - Plumbing CCD-01 O - Roof Slope Over Training Room - MC Pipemasters costs 

3 
59-_005- - Roof Slope Over Training Rm 

CCD-010 - Roof Slope Over Training Room - Neeley labor costs 
(CCD-010) 

4 
59-_005- - Roof Slope Over Training Rm 

CCD-01 O - Roof Slope Over Training Room - Neeley material costs 
(CCD-010) 

Neeley Construction Company page 1 of 1 

($2,112.16) 

Type Amount 

Subcontractor Agreements $1 ,378.00 

Subcontractor Agreements {$4,136.46) 

Labor $ 540.00 

Construction Materials $ 22.00 

Subtotal: ($2,196.46) 

15% Self-Performed Fee $ 84.30 

8% Subcontractor Fee $ 0.00 

3% Bond & Insurance $ 0.00 

Grand Total: ($2,112.16) 

Printed On: 3/8/2024 10 :59 AM 



NEELEY I ► I CONSTRUCTION 

Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 
Fax: (253) 845-9080 

PCO #013 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax: 253-845-9080 

Potential Change Order #013: CCD-012 - Door 114 Wall Discrepancy 
TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St., MS-23 
Port Orchard Washington, 98366-4676 

013 /0 

Pending - In Review 

FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Jolee Boulet (NEELEY CONSTRUCTION 
COMPANY) 

3/13/2024 

REFERENCE: PRIME CONTRACT None 
CHANGE ORDER: 

LOCATION: 

TOTAL AMOUNT: 

POTENTIAL CHANGE ORDER TITLE: CCD-012- Door 114 Wall Discrepancy 

CHANGE REASON: Design Development 

POTENTIAL CHANGE ORDER DESCRIPTION: {The Contract Is Changed As Follows) 
CE #013- CCD-012 - Door 114 Wall Discre anc 

ATTACHMENTS: 

CCD-012 - Door 114 Wall Discre anc - RFM BC NCC si ned. df 

# Cost Code Description 

1 09-_09900-_01 - SC - Drywall CCD-012 - Door 114 Wall Discrepancy- WA Best costs 

2 06-_06900-_02 - SC - Casework CCD-012 - Door 114 Wall Discrepancy- Genothen costs 

3 
59-_007- - Door 114 Wall Discrepacy 

CCD-012 - Neeley labor 
(CCD-012) 

4 
59-_007- - Door 114 Wall Discrepacy 

CCD-012 - Neeley materials 
(CCD-012) 
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$268.33 

Type Amount 

Subcontractor Agreements $ 579.00 

Subcontractor Agreements ($752.00) 

Labor $ 360.00 

Construction Materials $ 29.00 

Subtotal: $216.00 

15% Self-Perfonned Fee $ 58.35 

8% Subcontractor Fee ($13.84) 

3% Bond & Insurance $ 7.82 

Grand Total: $268.33 

Printed On: 3/13/ 2024 08 :24 AM 



NEELEY 
I "' I CONSTRUCTION 
Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 
Fax: (253) 845-9080 

PCO #014 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax: 253-845-9080 

Potential Change Order #014: CCD-013 - Door Frame Openings 
TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St., MS -23 
Port Orchard Washington, 98366-4676 

014 / 0 

Pending - In Review 

FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Angela Bankhead (NEELEY 
CONSTRUCTION COMPANY) 

3/7/2024 

REFERENCE: PRIME CONTRACT None 
CHANGE ORDER: 

LOCATION: 

TOTAL AMOUNT: 

POTENTIAL CHANGE ORDER TITLE: CCD-013 - Door Frame Openings 

CHANGE REASON: Client Request 

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) 
CCD-013 - Door Frame Openings 

ATTACHMENTS: 

C D-013- Door Frame O enin s - RFM BC NCC s[goedJ2Qf 

# Cost Code Description 

1 08-_08900-_01 - PA - Door Supply CCD-013- Door Frame Openings - Builders Hardware no costs 

2 08-_08900-_02 - SC - Doors & Frames Install CCD-013 - Door Frame Openings - DPL no costs 

3 
59-_008- - Door Frame Revisions (CCD-

CCD-013 - Door Frame Openings - Neeley labor costs 
013} 

4 
59-_008- - Door Frame Revisions (CCD-

CCD-013 - Door Frame Openings - Neeley material costs 
013) 
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$3,658.92 

Type Amount 

Purchase Agreements $ 0.00 

Subcontractor Agreements $ 0.00 

Labor $2,635.00 

Construction Materials $ 454.00 

Subtotal: $3,089.00 

15% Self-Performed Fee $ 463.35 

8% Subcontractor Fee $ 0.00 

3% Bond & Insurance $ 106.57 

Grand Total: $3,658.92 

Printed On: 3/7/2024 11 :03 AM 



NEELEY I It, I CONSTRUCTION 

Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 
Fax: (253) 845-9080 

PCO #015 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax: 253-845-9080 

Potential Change Order #015: CCD-015 - Ceilings at Racquetball Rooms 
TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St. , MS -23 
Port Orchard Washington, 98366-4676 

015 / 0 

Pending - In Review 

FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Jolee Boulet (NEELEY CONSTRUCTION 
COMPANY) 

3/12/2024 

REFERENCE: PRIME CONTRACT None 
CHANGE ORDER: 

LOCATION: 

TOTAL AMOUNT: 

POTENTIAL CHANGE ORDER TITLE: CCD-015 - Ceilings at Racquetball Rooms 

CHANGE REASON: Design Development 

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) 
CE #015 - CCD-015 - Ceilin s at Rae uetball Rooms 

ATTACHMENTS: 

CCD-015- Ceilings at Racquetball Rms - RFM BC NCC signed.pdf 

# I Cost Code I Description 

1 I 02-_02900-_01 - Demolition I CCD-015 - Ceilings at Racquetball Rooms - KOS costs 
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$3,120.28 

I Type Amount 

I Subcontractor Agreements $2,805.00 

Subtotal: $2,805.00 

15% Self-Perfonned Fee $ 0.00 

8% Subcontractor Fee $ 224.40 

3% Bond & Insurance $ 90.88 

Grand Total: $3,120.28 

Printed On: 3/12/2024 01 :43 PM 



NEELEY I ► I CONSTRUCTION 

Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 
Fax: (253) 845-9080 

PCO #017 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax: 253-845-9080 

Potential Change Order #017: CCD-017 - Racquetball Wall Finish 
TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

REFERENCE: 

LOCATION: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St., MS-23 
Port Orchard Washington, 98366-4676 

017 / 0 

Pending - In Review 

POTENTIAL CHANGE ORDER TITLE: CCD-017 - Racquetball Wall Finish 

CHANGE REASON: Client Request 

FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Jolee Boulet (NEELEY CONSTRUCTION 
COMPANY) 

3/13/2024 

PRIME CONTRACT None 
CHANGE ORDER: 

TOTAL AMOUNT: $11,031.67 

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) 
CE #017 - CCD-017 - Racquetball Wall Finish 

ATTACHMENTS: 

CCD-017 - Rae uetball Wall Finish - RFM 

# I Cost Code I Description I Type Amount 

1 I 09-_09900-_01 - SC - Drywall I CCD-017 - Racquetball wan Finish - WA Best costs I Subcontractor Agreements $9,917.00 

Subtotal: $9,917.00 

15% Self-Perfonned Fee $ 0.00 

8% Subcontractor Fee $ 793.36 

3% Bond & Insurance $ 321.31 

Grand Total: $11,031.67 

Neeley Construction Company page 1 of 1 Printed On: 3/13/ 2024 12 :32 PM 



1 ◄ 1 NEELEY 
I b I CONSTRUCTION 

Neeley Construction Company 
111 23rd Street SE 
Puyallup, Washington 98372 
Phone: (253) 845-8838 
Fax: (253) 845-9080 

PCO #020 

Project: 502401 - Pacific Building Conversion 
4459 SE Mile Hill Drive 

Port Orchard, Washington 98366 
Phone: 253-845-8838 

Fax: 253-845-9080 

Potential Change Order #020: CCD-014.01 - Walls at Racquetball Rms 
TO: 

PCO NUMBER/REVISION: 

SCHEDULE IMPACT: 

STATUS: 

KITSAP COUNTY DEPARTMENT OF 
HUMAN SERVICES 
614 Division St., MS -23 
Port Orchard Washington, 98366-4676 

020 I 0 

Pending - In Review 

FROM: 

CONTRACT: 

CREATED BY: 

CREATED DATE: 

NEELEY CONSTRUCTION COMPANY 
111 23rd Street SE 
Puyallup Washington, 98372 

1 - Prime Contract 

Jolee Boulet {NEELEY CONSTRUCTION 
COMPANY} 

3/13/2024 

REFERENCE: PRIME CONTRACT None 
CHANGE ORDER: 

LOCATION: 

TOTAL AMOUNT: 

POTENTIAL CHANGE ORDER TITLE: CCD-014.01 -Walls at Racquetball Rms 

CHANGE REASON: Design Development 

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows) 
CE #020 - CCD-014.01 - Walls at Racquetball Rms 

ATTACHMENTS: 

CCD-014.01 - Walls at Rae uetball Rms - RFM BC NCC si ned. df 

# Cost Code Description 

1 02-_02900-_01 - Demolition CCD-014.01 - Walls at Racquetball Rms - KOS costs 

2 09-_09900-_01 - SC - Drywall CCD-014.01 - Walls at Racquetball Rms - WA Best costs 

Neeley Construction Company page 1 of 1 

$8,952.60 

Type Amount 

Subcontractor Agreements $1,998.00 

Subcontractor Agreements $6,050.00 

Subtotal: $8,048.00 

15% Self-Perfonned Fee $ 0.00 

8% Subcontractor Fee $ 643.84 

3% Bond & Insurance $ 260.76 

Grand Total: $8,952.60 

Printed On: 3/13/2024 08 :34 AM 




