

GREATER HANSVILLE COMMUNITY PLAN Proposed Schedule

Steps including public comment or testimony are in bold.

Steps	Dates	Description
Planning committee meeting	November 2008	Goals and policies overview; Environment
Planning committee meeting	December 2008	Parks and recreation; Environment
Planning committee meeting	January 2009	Transportation; Parks and recreation
Community Open House	January 2009	Goals and policies workshops
Planning committee meeting	February 2009	Utilities; Transportation
Planning committee meeting	March 2009	Land use / Economy; Utilities
Planning committee meeting	April 2009	Public services; Land use / Economy
Planning committee meeting	May 2009	Public services; Wrap-up
GHAAC meeting	June 9, 2009	Present preliminary draft plan
Community Open House	June 28, 2009	Preliminary draft plan review / comment
GHAAC meeting	July 14, 2009	Open House debrief; draft revision; next steps
GHAAC meeting	July 28, 2009	Present final draft
Planning Commission Work Study	August 2009	Staff presents draft to Planning Commission, summarizes process; and identifies significant issues
CTED submittal	August 2009	Submit draft document to CTED for 60-Day review as required by GMA
Planning commission public hearing	September 2009	Planning Commission receives public testimony
Planning Commission deliberations / recommendation	October 2009	Planning Commission discusses testimony, directs staff regarding final revisions, and issues a recommendation for BOCC.
Board of County Commissioners (BOCC) work study	October 2009	Staff presents final draft, identifies significant issues and delivers Planning Commission recommendation. BOCC directs final revisions.
BOCC public hearing	November 2009	BOCC receives public testimony
BOCC deliberations / decision	December 2009	BOCC final considerations; plan adoption

