

## DRAFT MANCHESTER DESIGN STANDARDS ADOPTION SCHEDULE/PROCESS

Task	May	June	July	August	September	October	November
Public Open House - Design Standards	MAY 16						
Committee Review - Design Standards		JUN 12					
Planning Commission Briefing		JUN 26					
Planning Commission Work/Study			JUL 10				
Planning Commission Public Hearing			JUL 24				
Planning Commission Deliberation & Recommendation				AUG 28			
BOCC briefing			AUG 13				
BOCC Work/Study					SEP 12		
BOCC Public Hearing					SEP 24		
BOCC Deliberation & Adoption						OCT 8	

DRAFT

5/15/2007