

DRAFT MANCHESTER PLAN UPDATE ADOPTION SCHEDULE/PROCESS

Task	May	June	July	August	September	October	November	December
Plan Update Committee Meetings								
Public Open House								
Committee Review								
Planning Commission Briefing								
Planning Commission Work/Stud(ies)								
Planning Commission Public Hearing(s)								
Planning Commission Deliberation & Recommendation								
BOCC briefing								
BOCC Work/Stud(ies)								
BOCC Public Hearing(s)								
BOCC Deliberation & Adoption								

DRAFT

5/15/2007