



ADDENDUM #1

FORMAL BID
2018-113

SILVERDALE WAY 42" PIPE REHABILITATION

TO: All Respondents
FROM: Scott Murphy, PE
CLOSING DATE: April 3, 2018 at 3:00 PM (UNCHANGED)
REF NO.: 2018-113 FB
DATE: March 26, 2018

- 1) The Time for Completion of the Contract has been changed from 15 Working Days to 25 Working Days.

There are no other changes to the original specifications other than what is changed by Addendum. Acknowledgement of receipt of this and all ADDENDUM is required.

END OF ADDENDUM #1